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Uf\~ITED STATES MARINE CORPS 
HEADQUARTERS MARINE CORPS AIR STATION EL TaRO 

PO 80X95001 

CERTTFIED MAIL 
RETURN RECEIPT REQUESTED 

:Mr. Glenn R. Kistner 
U.S. Environmental Protection Agency 
Region IX 

SANTA ANA CA 92709·5001 

E,zardous Waste Management Division (SFD 8-2) 
75 Hawthorne Street 
San Francisco, CA 94105-3901 

Dcar Mr. Kistner: 

!lbk1,'JJ i21=6DI:.D 
~r 

M60050_004102 
MCAS EL TORO 
55IC NO. 509O.3.A 

IN REPLY REFER TO: 

6284 
lAU 
22 Nov 1996 

This letter is to request new due dates for the Marine Corps Air Station (MCAS) El Toro 
Draft Final Interim Proposed Plan and Draft Interim Record of Decision for Operable Unit 
(OU) 1; and Draft Final Feasibility Study, Draft Proposed Plan, and Draft Record of Decision 
for aU2A. Enclosure (1) provides you with new Federal Facility Agreement (FFA) 
schedules. Enclosure (2), Appendix A, presents the new proposed FFA deliverable dates. 
The dates were discussed and agreed to by the Base Realignment and Closure (BRAC) 
Cleanup Team (BCT) at a November 20, 1996 meeting. Additionally, the BCT agrees the 
extensions are necessary to support comrnunity interests and technical reasons considered 
appropriate under the terms and conditions identitled in Section 9.1 of the FF A to support the 
Environrr..ental Cleanup program at MCAS EI Toro. The following are conditions which 
constitute "good cause" in accordance with Section 9(g) of the FFA for the extensions listed. 

or~erable Unit 1 
The draft. Final Interim Action Feasibility Study (lAFS) for OUI, the off-station regionr.l 
groundwater contaminated with Volatile Organic Compounds (VOCs), has elevated the interest 
withiil the community in terms of the Restoration Advisory Board (RAB). Much of the 
commul1ity as well as the regulatory agencies are in support of a joint Department of the Navy 
(DOl'T) 3nd Orang.~ County ",r.hter Distrct (OCWD) groundwater project. In order to support 
"he se:·iaus negotiations on:c;oing betweea DON and CCWD on water disposal options and an 
imp1ementable~()int project, short extensions for the Dr:',It Final Interim Proposed Plan and 
subsequent Dr: Interim Record of Dt:cision are in the best interest of the cOIThllunity and the 
--:;n\.'iriLTilen::ll Cleanup program at MCAS El Toro. 

i~)9-~rable 1 Trut 2;\ 
T11:=re \vere sillniEcant regulatory a2:ency technical comments on the Draft FeasibilitJ" Studv 

~ ....., ....., .; 

fOf OUlA, the VOC source area. The BeT mutually agrees that additional time to access and 
:evaluate the submitted technical comments constitutes good cause for granting an extension for 
tl!c DroIt Final FC:lsibility Study, aDd the subsequent Draft Proposed Plan and Draft Record of 
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Decision documents for OU2A. The FFA ext.':;'-,siOIlS will have no adverse affect on the 
continued soil vapor extraction pilot testing CUi: ;!ntly underway at aU2A, or the plan for 
additional groundwater extraction pilot testing in the area of highest groundwater 
contamination. 

Adjustments to the standard FFA revi~w period will be ne-::essary on OU2A primary 
!.leliverables to support the signing of a '(ecord of Decision on or before September 30, 1997. 
Appendix A incorporates appropr>te review durations from the enclosure (1) schedule. 

Please direct any questions that you may have concerning this request at MCAS EI Toro, (714) 
726-3470. 

Enclosures 

Copy to: 
Mr. Tayseer Mahmoud 
Remedial Project Manager 

Sincerely, 
~ /~ 

L----lJ-iJ,0{lf. C;ftt.1J- vi-
I . ,~ ~ 
JOSEPH JOYCE 
Base Realignment and Closure 
Environmental Coordinator 
By Direction of the 
Commanding General 

State of California Environmental Protection Agency 
Department of Toxic Substance Control (Region 4) 
Office of IvIilitary Facilities 
245 'Nest Broadway, Suite 350 
Long Beach, CA 90802-4444 

Mr. Larry Vitale 
ReffiC Jial Project Manager 
California Regional Water. Quality Control Board 
Santa Ana Region 
3737 Main S~rect, Suite 500 
Riverside, CA 92501-3339 

:LvIr. Andy Piszkin 
Lead Remedial Project Manager 
NA VFACENG SVlDIV 
1220 P9.cific Highv/ay 
S:m Diego, CA 92132 2 



CAS EI Toro P")OSed FFA Schedule 
voe Cr'o ndwater (OU1) and Source Area (OU2A) 

.,,~ -
Task Name Duration ~·,rt End 1996 1997 

Aug iSeo Oct Nov Dec Jan Feb Mar Apr May Jun Jut Aug Sep_ Oct Nov Dec 
vae Regio~t GIW (OU-1) is.0m 09-Aug-96 Q3-Mar-98 

Rnal RIIFS 0.0 [il 09-Aug-96 09-Aug-96 Ib 
I FS Coordination 

I 
_ .Om 09-Aug-96 1D-Oct-96 h I ~:-

10-Oct-96 
-- Irt-fS Issues Resolution 4.0m 18-feb-97 ~~~ re-draH Proposed Plan ':.0 m 18-Feb-97 18-Apr-97 I 

I 

Agency new review 1.0m 18-Apr-97 2Q-May-97 

I 
·c~ 

Final P~oposed Plan 1.5 rill 2O-May-g? 08-Ju\-97 

Tf~ Plblic Comment I 1.oml 23..Jul-97 21-Aug-97 I I I 
draft Record of Decision I 2.5m; OO-Juk.i7 23-S~-~7 I r;t 51 

~! Agef'k.,y review{l'lput i 
. ,---- '- ~ 2.0m 23-Sep-97 2S-Nov-97 

draft Final ROD 2.0m 25-Nov-97 29-Jan-98 
Rnal ROD Concurrenco 1.0m 29-Jan-98 03-Mar-98 I 

I 

ROD Sig!lature O.Om, 03-Mar-98 03-Mar-98 
--------- i.0d 09-Aug-96 09-Aug-OO f---- .- -

:tQ9 Source Area (OU-2A} I _.U? m 09··A<.iQ-96 29-Sep-97 
DraftFOOSlbiliy Study Co -"'1 09-Aug:.96 09-Aug-96 ~ 
FS review/coordina1ion ?Om 09-Aug-96 1Q-0c1-96 r;:!J 
FS Corrment ResoMion 1.9m 10-Oct-96 10-Oec-96 ~ 
Anal RIIFS (Soil) 2,Om 1Q-Oec-96 13-Feb-97 

I draft Propose<:f Ptan 1Q-Oec-96 
r' 

1.5m 3O..Jan-97 
Agency review 1.0m 3o-Jan-97 Q3.Mar-97 ~r-----r,P 
FWlal Proposed Plan 1.5m 03-Mar-97 17-Apr-97 

l2 Public Coimlent 1.0m 24-Apr-97 27-May-97 _.-," >.-

draft Record of Decision 2.b rn 17-Apr-97 03-Ju1-97 
Agency reviewmJ)ut 1.0m 07-Jul-97 05-A.ug-97 fC=~ 
<taft FI1aJ ROD 1.5m OS-Aug-97 22-Sep-97 h 

ROD Signature O.Om 29-Sep-97 29:§ep--97 ~ 

1998 ~< 

Jan Febr 

~ 
~~ 

f\) 
I-
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j\PPENDIXA 
l"fCAS El Toro Schedule 

(Opuable Units 1, lA, 2B, and 2C) 

Operable Unit 1 
Phase 1 Tech Memo 
Draft Plase I! Work Plan 
Draft Remedbllnvestigution 
Dra.'l lntcrim Action ?en~ibilit'/ Study 
Draft P!Opc~;ed Plan 
fe-Draft Proposed Pian" 
Dm1 Final Prop<)sea Plan 
Dra.ft Interim Record cfDecision 
DrJit Lon;I-term Groundwater 
Monitoring Work Plan 

Qoerab!e Unit 2A 
Phase I Tech Memo 
Drafi Pbse II Wcr!, Plan 
Start Phase 11 Field Work 
Dr:lft Remedial Investlzation 
Dr:ofl Fe:!Sibility Study 
Draft Fin31 F~asibility Study 
Draft P:oposcd Plan 
Drill Record cf Dt;dsion 

Q.uempJe Unit 2~ 
Phase I Tech Memo 
Draft Plns.e II Work Plan 
Stnrt PhllsC n Field \Vork 
Dr:lft RcmcdiFJ Invcstigntion 
Draft Filul fumcdial1:wcstie:lticn 
Draft FeJ.sibilily Stud), 
Draft Propo!:cd Plan 
Draft R<:~orcl cfD~i5jon 

Qpeiilbl!~ 'Unit 2C 
Phase I' ." :ch Memo 
Draft PIJ.~:! If Wa;;, ?!,l;-t 
'5/;,Hi Pbs:! II Fi '.J'v'/uk 
Jr2il Remedial L:\.~<'; : 'l:ion 
o",n Final ~'~mi!dial .x . .,;tigati'~n 
Draa FC3Sibiiity Study 
Drill Proposed Plan 
Drrlfi Record of Decision 

Current 
Completion Dates 

7 ~by 93 
9 Nov 93 

30 Dec 94 
15 Oct 95 
13 Dec 95 
25 Nov 96-" 
4 Mar 97 

20 (vby 97 

20 Feb 97 

7 NWY 93 
20 Mar 95 
20 Jul 95 
20 F:!o 96 
9 Aug 96 

13 Dec 96 
25 Nov 96 
20 May 97 

7 l\.1ay 93 
20 Mar 95 
20 luI 95 
201,,1:1.96 
6 Scp 96 
6 S·:p 96 

13 Jan 97 
21Jul 97 

7 May 93 
20 Mar 95 

. 20 Jul 95 
20 A1)r 96 

3 Oct 96 
80.:t 96 

13 Feb 97 
21Jul 97 

21 November 1996 

New NC80tiated 
!:4JmnktinnJlat ?,s 

No Change 
No ChanE~ 
No Change 
Ko Chanse 
No Change 
18 Apr97 i1t 

8 Jul 97 
23 Sep 97 

No Clung:: 

No Change 
No Change 
No Cronse 
No Change 
No Cl1.;"llgC 
13li'cb 97 
33 Jan 91 
3 Jul 97 

NoCh:mge 
No Ch:lnge 

. No Ch3IlS0 
No Cnanl:! 
No Chango 
No Chan;:;c 
No Chang.! 
No Cb.'lDgC 

No Change 
No ChlIlge 
No Cha.'1gc 
No Ch!'...·l(P 
No 81~1nge 
No Gange 
No Change 
No Ch.'\ugc 

to Not.:JIl enforceable FFA deli'!crJblc due to r;::-sllbmittal ofpr~vious primary document. 
This sch::dule r:::I1ccts current F.f A negoti:ltion3 and arc subject to chang':. 


